

Agenda Item 4.1


Work Order 4A Update Compilation of Preliminary Project List

Doug Robison – SEP Project Manager



Gulf Consortium Meeting
September 13, 2016
Hutchinson Island

SEP Development Process




Scope of Work

- Develop standard Project Nomination Form and online portal
- Consult with FDEP for comments and approval
- Distribute Project Nomination Form and guidance
- Respond to questions from the member counties
- Compile results of county responses
- Deliver summary presentation at 9/13/16 Consortium meeting
- Prepare a Technical Memorandum summarizing the county responses

Schedule

- Draft “Project Nomination Form” distributed on July 25, 2016
- Requested submittal date September 2 (6 weeks)
- Email reminder sent August 23, 2016
- Extended to September 9, 2016 to accommodate delays due to storm response and summer BOCC schedules


Response Summary




63 Projects Submitted
by 16 Counties

- Projects Submitted - Requested Assistance
- Projects Submitted - Did Not Request Assistance
- No Projects Submitted - Requesting Assistance
- No Response


RESTORE Act Eligible Activities




Council Goals




Council Objectives




DEP Project Categories




Stage of Development



Environmental Permits



Dollars by DEP Project Category



Summary Points

- 7 counties submitted no projects and requested assistance in identifying priorities and developing projects
- 6 counties submitted partial project information and requested assistance in identifying priorities and developing projects
- 10 counties submitted substantially complete project information and most requested further consultation

Summary Points

- 63 projects proposed by 16 counties
- Environmental projects outnumber economic projects 4 to 1
- Water Quality/Quantity projects account for >50% of total submitted
- 41% of submitted projects are “ideas or concepts”
- Total project cost = \$318,261,152
- Average project cost = \$5,051,764

Summary Points

- Extrapolated total project count ~90
- Too many projects will substantially increase implementation grant administrative burden
- Fewer larger projects are preferable
- Refining priorities and consolidating multiple projects into “programs” will be needed