

## Agenda Item 4.3


# Work Order 6 and Preview of Remaining Work Orders

Doug Robison – SEP Project Manager



Gulf Consortium Meeting  
September 13, 2016  
Hutchinson Island

# SEP Development Flow Chart



## Work Order 6

- Task 4 – Screen, Attribute and Map Preliminary Project List
- Task 5 – Perform Gaps, Overlaps, and Opportunities Analysis
- Task 6 – Develop Draft Project List and Spatial Database

## Completion of Phase II – Project Nomination

- All 23 counties have proposed a project(s) for inclusion in the SEP
- All proposed projects have been screened, attributed and mapped in a spatial database
- Aggregate suite of projects has been optimized with respect to gaps, overlaps, and collaborative opportunities
- Initial review and approval by FDEP, Governor, and Council has been completed


## Completion of Phase II – Project Nomination

- Complete Phase II by April 21, 2017 Consortium meeting
- Set stage for Phase III – Project Evaluation & Refinement
- Goal is to optimize and synthesize numerous county projects into a cohesive State Expenditure Plan

# Completion of Phase II

Task	2016						2017												2018					
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
1	Complete																							
2	Complete																							
3	█	█	█	█	█	█																		
4							█	█																
5								█	█															
6									█	█														
7										█														
8											█	█	█											
9													█	█	█									
10														█	█	█								
11																█	█							
12																	█	█						
13																		█	█					
14																						█		
15	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█

# SEP Development Flow Chart



## Phase III – Project Evaluation & Refinement

- Task 7 – Develop Project Evaluation Criteria
- Task 8 – Conduct Project Evaluation & Refinement
- Task 9 – Conduct Project Leveraging Analysis
- Task 10 – Develop Project Sequencing & Leveraging Strategy



## Phase III Objectives

- All SEP projects are described and defined pursuant to a minimal standard level of detail
- The feasibility and costs of each project are accurately determined
- The benefits and leveragability of each project are maximized
- Future implementation grants are streamlined

# Phase III Tasks

Task	2016						2017												2018					
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
1	Complete																							
2	Complete																							
3	█	█	█	█	█	█																		
4							█	█																
5								█	█															
6									█	█														
7										█														
8											█	█	█											
9												█	█	█										
10														█	█	█								
11																█	█							
12																		█	█					
13																				█	█			
14																							█	
15	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	

